Mobile App Development Proposal:

DOCTO

Renewal Expiry Reminder

Prepared For: Mrs. Agnes Bernal

Prepared By: Llanza, Lawrence Angelo K. Maglinte, Jheniel B.

Date: February 10, 2026

Version: 1.0

1. Executive Summary

Many individuals and businesses struggle to keep track of important document expirations such as driver's licenses, passports, insurance policies, and permits leading to missed renewals, penalties, and operational delays.
DOCTO aims to eliminate this pain point by providing a mobile-first reminder and management platform that tracks expiration dates and notifies users in advance.

By implementing DOCTO, clients can expect:

- Reduction in penalties and missed deadlines by improving visibility and awareness.
- Improved user satisfaction and engagement through automated smart notifications.

Rather than just "building a mobile app," we will deliver a mobile platform for proactive requirement management, designed to help users stay organized and compliant turning a reactive process into a seamless, automated experience.

2. Project Overview

2.1 The Problem

Users and businesses rely heavily on manual reminders, spreadsheets, or memory to track document expirations. This often results in lost renewals, late fees, and operational risks due to expired licenses or documents.
Example: A driver forgets to renew a license on time because the reminder email was buried, causing service suspension.

2.2 The Solution

Core Concept: A cross-platform mobile application (Android) that acts as a digital assistant to track document expiration dates and send timely reminders.

Key Objective: To provide users with a smart, easy-to-use reminder system that automatically notifies them of upcoming renewals, helping individuals and businesses maintain compliance without manual tracking.

3. Scope of Work (SOW)

3.1 Target Platforms

- **Android:** Minimum version Android 12+
- **Device Support:** Phones and Tablets

3.2 User Roles

- **Registered User**: Can add, edit, and track all personal documents with notifications and cloud backup.
- **Admin** : Can view/manage users, send system announcements, and monitor metrics.

3.3 Key Features List

Break this down by functional area.

- **Onboarding:** Social Login Email Google
- **Core Functionality:** Document category creation Driver's License, Insurance, ID Business permit, Subscription, etc.
- Smart Reminder scheduling (customizable alerts: 1 month, 1 week, 1 day before)
- Dashboard showing expiration timeline
- **Payment Gateway:** Premium Reminders Paid by adds
- **Notifications:** Push reminders for renewals
- System messages for feature updates

4. UI/UX Design Strategy

Explain how you will handle the visual and functional design.

- **Wireframing:** Create low-fidelity screens to map out user interaction flow.

- **Prototyping:** Build clickable prototypes in Figma for review and testing.
- **High-Fidelity UI:** Final screen designs aligned with DOCTO's brand identity (modern minimal design, and clear typography).

Provide a screenshot of your GUI.









5. Technical Approach

5.1 Tech Stack

Be transparent about the technologies you will use.

Component	Technology Choice	Why we chose it
Front-End	Flutter	Cross-platform mobile development with modern UI support.
Back-End	Firebase Firestore	Handles authentication, real-time database, and backend logic efficiently
Database	Firestore (Google Cloud)	Secure cloud NoSQL database for storing user documents and expiration dates.
Cloud/Hosting	Google Cloud Platform (GCP)	Provides secure, scalable cloud infrastructure and integrates seamlessly with Firebase services.

5.2 Security & Compliance

- Data Encryption
- GDPR/CCPA Compliance
- Secure Authentication

6. Project Roadmap & Timeline



- **Phase 1: Discovery & Strategy** (Weeks 1-2)

  Requirement gathering, user flow definition

- **Phase 2: UI/UX Design** (Weeks 3-5)
  - Wireframes, mockups, client approval.
- **Phase 3: Development** (Weeks 6-12)
  - Sprint 1: Core Architecture.
  - Sprint 2: Front-end integration.
  - Sprint 3: API integration.
- **Phase 4: Testing (QA)** (Weeks 13-14)
- Bug fixes, User Acceptance Testing
- **Phase 5: Deployment & Launch** (Week 15)
  - Play Store

7. Commercials (Investment)

7.1 Cost Breakdown (Cost of the Project)

Provide a transparent pricing model (Fixed Price or Time & Materials).

Deliverable	Estimated Hours	Cost (USD)
UI/UX Design	90	$ 4,000
Front-End Development	200	$10,000
Back-End Development	150	$5,000
QA & Testing	80	$3,000
Total Project Cost		**$24,500**

7.2 Payment Schedule

- **30%** upon signing (Mobilization fee).
- **30%** upon design approval.
- **20%** upon Beta release.
- **20%** upon final launch.

8. Maintenance & Support

Apps require updates. Define what happens after launch.

- **Warranty Period:** 30 days of free post-launch support for bug fixes.

9. Terms & Next Steps

- **Validity:** Proposal valid until *February 10,2026.*
- **Next Steps**: To proceed, please review and sign the attached agreement by *February 10,2026*. Once confirmed, we will schedule the project kickoff meeting.
- Would you like me to generate the GUI screenshot (Step 4) for DOCTO — e.g., a sample home screen showing upcoming document expirations and a reminder alert UI?